SAR Program Acqui sition Cost Summary (Dollars in MI1ions)
Sept enber 30, 2000

As O Date:

Current Estimte

Changes This Quarter

Weapon Base Cost Cost
System Year Base Then Quantity Base Then Quantity
Year $ Year $ Year $ Year $

ARMY:
ABRAMS UPGRADE 95 9,187.6 9, 976. 3 1, 155 - - -
ATACNVS- BAT 91 4,733. 4 5,948. 2 17,017 - - -
ATl RCM CMAS 96 2,255.1 2,665.7 1, 698 - - -
BRADLEY UPGRADE 94 3,799.6 4,383.0 1,109 - - -
CH 47F (1 CH) 97 2,596.6 3,081.4 302 - - -
CHEM DEM L 94 12, 063. 9 13,183.6 15 - - -
Comanche ( RDT&E) 00 37,936.1| 48,134.3 1,213 - - -
CRUSADER 95 3,893.5 4,302.3 9 - - -
FBCB2 00 2,285.3 2,574.4 59, 522 - - -
FMIV 96 13,994.6 17,789. 4 83, 185 - - -
I AV 00 335.4 352.5 - - - -
JAVELI N 97 3,794. 3 3,819.8 22,415 - - -
JSTARS CGS 00 1,899.8 1,845.9 135 325.5 405. 4 -4
LONGBOW APACHE 96 8,270.6 8,755.7 850 - - -
LONGBOW HELLFI RE 96 2,405.6 2,523.7 12, 905 - - -
MLRS UPGRADE 98 4,149. 4 4,891.6 63, 005 - - -
SADARM 89 624.7 739.9 1, 252 - - -
SMART- T 99 725.0 734.7 318 - - -

Subt ot al 114,950.5| 135,702.4 325.5 405. 4

NAVY:
AAAV 93 915. 4 1,042.5 12 - - -
Al M 9X 97 2,335.2 2,822.8 10, 146 - - -
AV- 8B REMAN 94 1,957.2 2,120.7 72 -4.1 -4.5 -
CEC 95 3,429.3 3,849.2 232 - - -
CH- 60S 98 3,776.8 4,327.5 237 -5.1 -5.3 -
CVN- 76 95 4,490. 4 4,590. 6 1 - - -
CUN- 77 95 4,792.1 5,299.9 1 - - -
CVNX ( RDT&E) 00 3,159.8 3,587.6 - - - -
DD 21 ( RDT&E) 96 4,658.7 5,219.5 - - - -
DDG 51 87 42,861. 6 55, 807.6 58 - - -
E- 2C REPRO 94 2,913.1 3,193.2 36 - - -
F/A-18 E/F 00 43, 489. 6 46, 825. 7 548 -159.6 -162.9 -
JSOW 90 4,373.7 5,934.3 19, 114 - - -
LHD 1 82 7,506.0 10, 252. 6 8 - - -
LPD 17 96 9, 693. 6 10, 700. 1 12 - - -
M DS- LVT 92 1,257.6 1,481.2 2,561 - - -
NESP 90 1,827.2 2,088.7 519 - - -
SH- 60R 93 4,743.1 5,823.9 243 - - -
SSN 21 / AN BSY-2 90 12,332.1 13, 156.5 3 - - -
SSN 774 (NSSN) 95 52,788.9 65, 677.5 30 - - -
STD MSL 2 84 7,957.1 9,616.9 11, 665 - - -
STRATEG C SEALI FT 92 5,381.5 6, 154. 6 20 - - -
T-45TS 95 5,423.2 5,242. 1 171 - - -
TACTI CAL TOVAHAVK 99 1, 660. 1 1,833.2 1, 365 - - -
TRIDENT 11 MSL 83 20,717.6 27,183.8 453 - - -
USMC H 1 UPGRADES 96 3,169.6 3,731.0 284 - - -
V- 22 86 25,178.9 38,112.2 458 - - -

Subt ot al 282,789. 4| 345,675.4 -168. 8 -172. 7

USAF:
ABL ( RDT&E) 97 6, 060. 9 3,545.5 2 - - -
AEHF ( RDT&E) 99 2,229.6 2,385.9 2 - - -
AVRAAM 92 10, 242. 4 10, 336. 9 10, 917 - - -
AWACS RSI P (E-3) 97 986. 8 974. 3 32 - - -
B1- CMUP (CU) 95 636.0 691.4 101 19.2 22.4 -
B1- CMUP ( DSUP) 96 804.5 920.7 93 -4.9 -4.8 -
C-130J 96 2,404. 2 2,633.2 32 - - -
C17A 96 44, 259. 9 44, 860. 1 134 - - -
EELV 95 13, 227. 4 17,244.6 181 - - -
F-22 90 48, 307.9 61, 940.1 341 - - -
GBS 97 484.0 514.3 440 -10.3 -10.8 -
JASSM 95 1,807.2 2,101.4 2,482 - - -
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JDAM 95 2,333.7 2,626. 4 88,116 - - -
JPATS 95 3,351.3 3,974.6 712 - - -
JSTARS 98 9,013.3 8,597.1 16 - - -
M NUTEMAN |11 GRP 93 2,007.0 2,324. 4 652 - - -
M NUTEMAN 111 PRP 94 1,822.3 2,142. 4 607 - - -
NAS 90 769. 2 1,004.5 88 - - -
NAVSTAR SATELLI TE 79 5,160.0 11,549.5 109 - - -
NAVSTAR USER EQMI 79 3,329.9 6,874.7| 253,623 - - -
SBI RS ( Low RDT&E) 95 7,421.5 8,228.6 8 - - -
TITAN IV 85 13,914. 3 18, 027.6 39 - - -

Subt ot al 180, 573. 3| 213,498.2 4.0 6.8

DoD:

JSF ( RDT&E) 94 20, 015.5 23,179.7 - - - -
NVD 99 18,734.5 20, 252. 2 1 - - -
NPCESS ( RDT&E) 96 4,545. 6 5,345.6 5 - - -
NTW TBMD 99 4,675.0 5,054.1 - - - -
NTW TBMD ( RDT&E) 94 5,779.9 6,811.2 1, 500 - - -
PATRI OT PAC- 3 88 7,488. 2 10, 139.9 1, 048 - - -
THAAD System 00 15, 210.9 16, 813.5 1, 250 - - -

Subt ot al 76,449.6| 87,596.2 0.0 0.0
Grand Tot al 654, 762. 8| 782,472.2 160. 7 239.5




